STAT

STAT

STAT

Sanitized Copy Approved for Release 2011/07/06 : CIA-RDP89B00487R000300620014-0

Py r5/-87

TO: Contracting Officer

funds are necessary.

estimated cost $5,000.

J 7
SUBJECT: Additional Work Under Contrgct SP-1919
The requirement has arisen for additional work to be performed
under Contract SP-1919. Request that the contract be amended to
authorize the following additional items of work. No additional
a. Provide an additional pickle barrel and two new fairings;
b. General improvement items.

(1) Design split relay box for installation No. 954.

(2) Furnish temporary oval window for large barrel for
interim tests of installation No. 954.

(3) Nodify amplifiers to logarithmic response circuit in
main amplifier units Nos. 1 and 2 per verbal request
of (This includes only material, wiring
and test costs. Design costs are included in the
Spectrometer contract).

(4) Design, build and install signal calibrator for instal-
lation No. 722, Design, build and install signal cali-
brator for installation No. 954. (This will be a dif-
ferent box because of space limitation).
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Estimated Cost of Items (1) thru (7) $26,200.

STAT

Lt. Colonel, USAF
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